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GIVE/C~19-67
Januavy 1967

MEMORANDUM FCR: Director of Central Referonce
LDirsctor of Computer Sexvices

SUBJECT : CHIVE Monthly Activity Report,
Lecembey 1966 25X1B

Subject Dictionary

o The entire month was devoted to the preparation of the
index to the Subject Indexing Code. At the end of tle
month, all index changes had been sent to keypunchiong.
The intellectual task of preparing the index to the SIC
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is almost completed, and the index will be published

after arrangements have been made with PSD to convert
the EAM listings to a two-column per page reduced size.

o The final Subject Dictionary task--the preparation of

decode tables in order to output clear-text code expla-
nations for customer use--will be started in January.,

Foxms Design

o A manual was prepared for use by SKAN typists containing

the instructions for transcribing data onto the SKAN
page reader forms. The task chairman also trained a

typist in the typing siecifications required for page

reader transcription. 25X1A
o Manuals have also been prepared containing the instruc-

tions for transcribing data onto CHIVE header data forms
- for page reader input. The publication of these manuals 25X1A

~ and the final page reader forms is contingent on the

adoption of coding conventions for representing dissem-
ination controls and codeword security levels.

Indexing Procedures

A draft version of the tagging rules (indexer input rules
for each data element and data category in the CHIVE con-
tent indexing language), a major element of the indexing
procedure manual, was ccmpleted and circulated within
CHIVE for comment and reaction. Discussions were held
with the Source Formatted Data Task Team on ways material
originated by FDD could be put into the CHIVE index lan-
guage either by formatting the data or using machine-held
translation tables. i

Dogsier Content Study

This study was undertaken to obtain estimates of the
increased request load which will be placed on the Docu-~
ment Delivery System in a CHIVE environment to satisfy
queries which are serviced at present by the BR/FID
repositories. The final report, terminating this task,

was being typed a 2nd of the month for publication
in early January.
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Graphics and Maps

o Most of the month was epent in pulling together data for

the final report on including graphics material in

Querying Procedures

Querying procedurés manuals for SR and Intellofax have
been completed in draft form, but were still undergoing
editorial review duxing December. Charts have been
prepared which illustrate which OCR files should be
interrogated for varicus classes of queries, including
broad definitions of the subject and time span coverage

Security Procedures

Work continued in December on designing a compartmented
coding scheme which could be used in an all-source index-
ing environment. Since this scheme must cover security
classification, codewords, channel caveats, sub-series
designators, and validity indicators, Task Force perscnnel
held meetings with Program Design Group personnel, C/ISD
and his staff, and a representative from SPINT staff to
gather additional data. Another meeting with a SPINT
Staff representative is scheduled for January and follow~
ing that the Security Task Team should be in a positicon
to draft another recommendation. Efforts are also being
made by C/COG, with the cooperation of Security Task Team
members, to have an OS contact on SPINT Staff designated

to wor1 iiii iHIVE iersonnel on resolving security prob- [
161118 . .
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SKAN

Programming--Some problems in getting SKAN production
runs, which started with a request that the program be
changed to combine two subject categories, were resolved
early in the month. Efforts to convert SKAN to run under
the 360/65 Operating System have been stopped; SKAN will
continue to operate under BOS. The modification to SK&N
to permit page reader magnetic tape input rather than
punched card input was released for testing on December 2.

production--Production suffered in December from a lack
of printing capability in Printing Services Division
caugsed by personnel taking leave. Consequently, some
weeks' issuances were combined and issues reached cus-
tomers late. :

Trainigg~—$ince agreement was reached that the SKAN unit
would frain most indexers joining CHIVE in SKAN production
techniques and procedures, the unit has grown considerably.
Some of these people will join COG within the next few
months. ' ,

Testing--Personnel in thes SKAN unit have worked on test-
ing the page reader input procedures and technigues. By
the middle of the month, an indexer was preparing docu-
ments for the typist and a typist was preparing forms for
the page reader. This activity continued in a test mode
for the remainder of the month.

Customer Requirements

During the month the interviews and data analysis on
customer reaction to SKAN were completed and documented
by the Customer Requirements and Relations Task Team in
CHIVE/W~-37-66 ("SKAN Customer Survey Program"j. This
report recommended the continuation of SKAN with certain
changes. The remainder of the month's effort on this

task was combined with that on Securit Procedures to
design a coding scheme (see above). _

Summary Files

A draft paper summarizing previous work and current find-
ings regarding the building of Summary Files was routed
to senior staff members of the Task Force. Recommenda-
tions regarding which files should be considered were
accepted. However, the methodology by which such files

S-E-C~R-E-T
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would be maintained required further discussion. A
revision of the paper iz being prepared.
COG Organization
) During December a preliminary organizational structure
for the#Group was developed. This
recommendation 1s presently under review by senior
personnel within the Task Force. 25X1A

Refef}al ServicesFiles

o _who joined the CHIVE Task Force in December,
as been assigned to study the Referral Services Files

problem. During the month, he became familiar with the
literature in this area and began work on a task d crip-
tion and preliminary design document. i 25X1A

System Flows and Transactions OEX1A |

A working paper (CHIVE/W-~-36-66, "Input Transactions for
Repository and Non-Repository Documents
Group") was issued in December. Output ows W e

developed when additional data from other task areas is
available.

25X1A

Source Formatted Data

Test Plan

Work continued on drafting system testing specifications.

Since the progress of this task is governed -to a consider-
able extent by progress in other areas, the proposed test-
ing specifications may have to be submitted on a subsystem
basis, beginning with the input subsystems and progressing

through the output subsystems, with subsystem test plans

S-E-C=R=E~T
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Alternative Indexing System

Some work was done in further developing and testing
an indexing scheme following the outlines of a system
suggested by the D/CTF, which would be designed to

economize indexing procedures wi ation
of system response capability. 25X1A

Management Data System

Work on a management information system for OCR and
CHIVE progressed as follows:

- Management information proce@ures in GR were
studied and flow charted.

~ A requester/operator code was developed and a
draft of a proposed request form was sent to
various OCR components for review and comment.

~ ITtemization of data elements for CHIVE's MIS
was begun.

- Development

o Retrievel/Output--A working paper describing the Com-

munication/Data Analysis/Display (CDAD) language and

its capabilities has been completed. It is not intended
for distribution outside PDG, having been written as a
irogram specification rather than a user's manual.

File Maintenance--A working paper describing File

Maintenance capabilities and individual program modules

was sent to PSD for reproduction. ‘ 25X1A
Monitor--A draft paper describing the File Definition

Tables has been written. _ 25X1A

Soviet Elite Project

This project encountered an obstacle during December
when it developed that no manpower was available for
further data processing support. Of the two programmer
trainees initially assigned to support the project, one

S-E~C~R=E-T
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has been reassigned to the OCR model 30 effort, and

the other is fully occupied with the production of the
Organization Dictionary. BR has furnished CHIVE with

an output format and reguested that clear-~text printouts
of thepH records be supplied them on a con-
tinuing basis as ey are produced. At the end of
December the support problem had not been resolved.

COINS

o CHIVE problems and potential for supporting COINS were
described to the CIA COINS Committee at a meeting during
the month. The estimated size of the various candidate
files was also furnished the CIA representative to the 25X1A
interagency COINS Working Group. Further action on some

of the files nominated awaits a decigion by CODIB on the
files to be included in COINS I. _

Research and Development

o Support was given the DD/CR in compiling, clarifying,
and evaluating R&D requirements submitted by all DDIX
components. NN

o In conjunction with {OCI), some potential 25X1A

uses in the Agency for the stylistic analysis identifica-~
tion technique were identified . ORD is now followin 25X1A
this up as a possible item in their FY '68 plans. h

o Some of the technical and cost data on the Ampex Video-
file and the NCR Photochronic Micro image systems

examined as potential document delivery systems. 25X1A

25X1A

Director
CHIVE Task Force
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